Nexora Technologies Pvt. Ltd.

Customer Delivery, Professional Services & Customer Success Handbook

Document ID: NXR-DEL-006
Document Type: Customer Delivery, Professional Services & Customer Success Handbook
Classification: Internal
Version: 6.0
Effective Date: 1 October 2026
Document Owner: Chief Operating Officer
Executive Sponsor: Daniel Thomas, Chief Operating Officer
Approved By: Executive Leadership Council
Review Cycle: Annual, with interim updates for material changes to customer commitments, delivery methods, commercial models, security requirements, or operating procedures

---

1. Purpose, Scope & Customer Delivery Philosophy

a. Purpose

Nexora Technologies Pvt. Ltd. provides technology consulting, digital engineering, cloud transformation, data and AI services, cybersecurity capabilities, digital experience solutions, and managed services to customers across India, the UK, Europe, and North America.

This handbook establishes the operating framework for:

I. Customer onboarding
II. Professional services delivery
III. Project governance
IV. Customer communication
V. Delivery planning
VI. Resource management
VII. Quality assurance
VIII. Customer success
IX. Managed services
X. Service-level management
XI. Escalation management
XII. Customer data handling
XIII. Delivery risk management
XIV. Customer renewal and expansion support

The objective is to provide a consistent delivery experience while allowing project teams sufficient flexibility to adapt to customer requirements.

b. Scope

This handbook applies to:

I. Customer Delivery
II. Professional Services
III. Customer Success
IV. Project and Program Management
V. Solution Architecture
VI. Engineering teams assigned to customer work
VII. Data and AI delivery teams
VIII. Cloud and Infrastructure delivery teams
IX. Cybersecurity delivery teams
X. Customer-facing consultants
XI. Managed Services teams
XII. Sales personnel participating in delivery handover

c. Customer Delivery Principles

Nexora follows eight delivery principles.

I. Understand Before Building

Teams must understand the customer's business problem before committing to a technical solution.

II. Commit Carefully

Commercial and delivery commitments must be realistic, documented, and owned.

III. Make Progress Visible

Customers should be able to understand what has been delivered, what is in progress, what is blocked, and what decisions are required.

IV. Protect Customer Information

Customer information must be handled according to contractual, privacy, security, and Nexora requirements.

V. Measure Outcomes

Delivery success is measured using agreed business and technical outcomes rather than activity alone.

VI. Escalate Early

Teams should escalate risks while corrective action remains possible.

VII. Build for Adoption

A technically successful implementation that customers cannot operate or use effectively is not considered fully successful.

VIII. Learn From Every Engagement

Lessons learned should improve subsequent delivery practices.

2. Customer Organization & Delivery Roles

a. Customer Delivery Organization

Customer Delivery operates across multiple service lines.

Core groups include:

I. Professional Services
II. Project Management
III. Program Management
IV. Solution Architecture
V. Customer Success
VI. Managed Services
VII. Technical Support
VIII. Delivery Operations
IX. Quality Assurance
X. Resource Management

b. Customer Account Structure

A typical strategic customer may have:

Role	Responsibility
Executive Sponsor	Senior relationship and strategic alignment
Account Director	Commercial and relationship ownership
Customer Success Manager	Adoption, value, and ongoing relationship
Delivery Director	Delivery accountability
Program Manager	Multi-project coordination
Project Manager	Individual project execution
Solution Architect	Technical solution
Engineering Lead	Software delivery
Data/AI Lead	Data and AI workstreams
Security Lead	Security requirements
Customer Product Owner	Customer-side product decisions

Not every engagement requires every role.

c. Delivery Director

The Delivery Director is accountable for:

I. Delivery quality
II. Delivery margin
III. Resource planning
IV. Customer satisfaction
V. Escalation management
VI. Delivery governance
VII. Risk visibility

d. Project Manager

The Project Manager is responsible for:

I. Scope
II. Schedule
III. Budget tracking
IV. Risks
V. Dependencies
VI. Status reporting
VII. Customer coordination
VIII. Action tracking

e. Customer Success Manager

The Customer Success Manager focuses on:

I. Customer adoption
II. Business outcomes
III. Relationship health
IV. Customer feedback
V. Value realization
VI. Renewal readiness
VII. Expansion opportunities

f. Solution Architect

The Solution Architect ensures that:

I. Requirements are technically understood
II. Architecture is appropriate
III. Security requirements are addressed
IV. Scalability is considered
V. Integration dependencies are documented
VI. Operational ownership is established

---

3. Customer Lifecycle & Engagement Stages

a. Customer Lifecycle

Nexora manages customer engagements through the following lifecycle:

1. Opportunity
2. Qualification
3. Solution Design
4. Commercial Agreement
5. Delivery Handover
6. Mobilization
7. Discovery
8. Build or Implementation
9. Validation
10. Launch
11. Adoption
12. Optimization
13. Renewal or Expansion
14. Closure or Transition

b. Opportunity to Delivery Handover

Sales must provide sufficient information before delivery accepts an engagement.

The handover should include:

I. Contract or statement of work
II. Customer objectives
III. Scope
IV. Deliverables
V. Timeline
VI. Commercial model
VII. Assumptions
VIII. Dependencies
IX. Customer responsibilities
X. Security requirements
XI. Data requirements
XII. Known risks
XIII. Key stakeholders

c. Delivery Acceptance Criteria

Delivery should not accept an engagement without clarity on:

I. Scope
II. Budget
III. Timeline
IV. Staffing expectations
V. Technical feasibility
VI. Customer dependencies
VII. Contractual commitments

If material information is missing, the Delivery Director may return the handover for clarification.

d. Customer Lifecycle Example

A typical implementation may follow:

Stage	Typical Duration
Handover	2–5 business days
Mobilization	1–2 weeks
Discovery	2–4 weeks
Build	6–16 weeks
Validation	2–4 weeks
Launch	1–2 weeks
Stabilization	2–4 weeks

Actual duration depends on scope and customer complexity.

---

4. Customer Onboarding & Mobilization

a. Mobilization Objectives

Mobilization establishes the foundation for successful delivery.

The project team must establish:

I. Governance
II. Communication channels
III. Access
IV. Environment requirements
V. Delivery plan
VI. Customer responsibilities
VII. Risks
VIII. Dependencies
IX. Quality criteria

b. Kickoff

A formal kickoff should cover:

I. Customer objectives
II. Business context
III. Scope
IV. Deliverables
V. Milestones
VI. Team introductions
VII. Governance

VIII. Communication
IX. Risks
X. Immediate actions

c. Mobilization Checklist

- [ ] Contract reviewed
- [ ] Statement of work confirmed
- [ ] Customer stakeholders identified
- [ ] Nexora delivery team assigned
- [ ] Project workspace created
- [ ] Communication channels established
- [ ] Customer access requested
- [ ] Technical environments identified
- [ ] Security requirements reviewed
- [ ] Data requirements documented
- [ ] Project schedule approved
- [ ] RAID log created
- [ ] Definition of done agreed
- [ ] Kickoff completed

d. Customer Access

Access requests must follow Nexora security requirements.

Depending on the engagement, teams may require:

I. VPN access
II. Customer identity accounts
III. Cloud access
IV. Repository access
V. Analytics access
VI. Test environments
VII. Production support access

Access must be limited to the minimum required.

e. Mobilization Risks

Common mobilization risks include:

I. Delayed customer access
II. Unclear requirements
III. Missing test data
IV. Unavailable customer SMEs
V. Contract ambiguity
VI. Environment readiness delays
VII. Dependency on third-party systems

Material risks must be added to the project RAID log.

5. Discovery, Requirements & Solution Definition

a. Discovery Purpose

Discovery converts the customer's business problem into a shared understanding of:

I. Current state
II. Desired state
III. Constraints
IV. User needs
V. Data requirements
VI. Technical requirements
VII. Success criteria

b. Discovery Activities

Discovery may include:

I. Stakeholder interviews
II. Process mapping
III. System assessment
IV. Data profiling
V. User workshops
VI. Technical workshops
VII. Architecture assessment
VIII. Security assessment
IX. Analytics assessment

c. Requirement Categories

Requirements should be classified as:

I. Functional

What the solution must do.

II. Non-Functional

How the solution must behave.

III. Data

What information is required.

IV. Security

What controls are required.

V. Operational

How the solution will be supported.

VI. Compliance

What legal, regulatory, or contractual requirements apply.

d. Requirement Acceptance

Requirements should be:

I. Specific
II. Testable
III. Traceable
IV. Prioritized
V. Assigned to an owner

Ambiguous requirements must be resolved before implementation where practical.

e. Definition of Done

Each deliverable should have agreed acceptance criteria.

Example:

A reporting dashboard may be considered complete when:

I. Required metrics are implemented
II. Data-refresh process is operational
III. Access controls are configured
IV. Calculations are validated
V. Performance meets agreed standards
VI. Customer acceptance testing is complete
VII. Documentation is delivered

---

6. Project Planning, Scope & Delivery Management

a. Project Plan

Project plans should include:

I. Workstreams
II. Milestones
III. Dependencies
IV. Owners
V. Customer activities
VI. Delivery assumptions
VII. Risks
VIII. Acceptance points

b. Work Breakdown

Large deliverables should be decomposed into manageable work packages.

Each work package should have:

I. Owner
II. Start date
III. End date
IV. Dependencies
V. Acceptance criteria

c. Scope Management

Scope includes all work explicitly agreed in the applicable commercial documents.

Requests outside scope must be assessed before commitment.

d. Scope Change

A scope change may affect:

I. Cost
II. Schedule
III. Staffing
IV. Architecture
V. Quality
VI. Risk

Material changes require appropriate approval.

e. Change Request Example

Change Request: CR-2026-117

Customer Request: Add real-time usage analytics to an originally daily reporting solution.

Original Scope: Daily data refresh.

Requested Scope: Near-real-time processing.

Impact:

- Additional streaming infrastructure
- Additional engineering effort
- New monitoring requirements
- Revised cloud cost
- Revised testing plan

The team must not begin material additional work solely because the customer requested it informally.

7. Delivery Governance & Communication

a. Governance Model

Customer engagements use governance proportional to size and risk.

A large program may include:

I. Daily delivery stand-up
II. Weekly project review
III. Weekly customer status meeting
IV. Monthly steering committee
V. Quarterly executive review

Smaller projects may use a lighter structure.

b. Weekly Status Report

A weekly status report should communicate:

I. Overall status
II. Completed work
III. Planned work
IV. Milestones
V. Risks
VI. Issues
VII. Decisions required
VIII. Customer dependencies
IX. Budget or effort position

c. Status Categories

Status	Meaning
Green	On track
Amber	Risk requiring active management
Red	Material deviation requiring escalation

d. Customer Communication

Customer communications should be:

I. Accurate
II. Timely
III. Clear
IV. Action-oriented
V. Consistent with contractual commitments

Teams must not intentionally hide material delivery risks.

e. Meeting Management

Important customer meetings should produce:

I. Agenda
II. Decisions
III. Actions
IV. Owners
V. Due dates

Decisions affecting scope, architecture, cost, or customer commitments must be recorded.

---

8. Delivery Quality, Testing & Acceptance

a. Quality Philosophy

Quality is shared across the delivery organization.

Quality responsibilities begin during requirements and continue through production operation.

b. Quality Areas

Delivery quality includes:

I. Functional correctness
II. Performance
III. Security
IV. Reliability
V. Data quality
VI. Usability
VII. Documentation
VIII. Operational readiness

c. Testing

Depending on the engagement, testing may include:

I. Unit testing
II. Integration testing
III. System testing
IV. Security testing
V. Performance testing
VI. User acceptance testing
VII. Regression testing
VIII. Production validation

d. Customer Acceptance

Acceptance should be based on predefined criteria.

Customer acceptance evidence may include:

I. Signed acceptance document
II. Approved test results
III. Customer email approval
IV. Acceptance in an approved project system

e. Defect Classification

Severity	Description
Critical	Prevents major business operation
High	Major function materially affected
Medium	Important but workaround exists
Low	Minor defect or cosmetic issue

f. Defect Management

Defects should contain:

I. Description
II. Environment
III. Steps to reproduce
IV. Expected behavior
V. Actual behavior
VI. Severity
VII. Owner
VIII. Target resolution

9. Resource Management, Delivery Capacity & Commercial Control

a. Resource Planning

Resource plans consider:

I. Skills
II. Availability
III. Location
IV. Customer requirements
V. Project phase
VI. Expected workload
VII. Utilization

b. Skill Categories

Delivery staffing may require:

I. Project Managers
II. Business Analysts
III. Engineers
IV. Data Engineers
V. Data Scientists
VI. AI Engineers
VII. Cloud Engineers
VIII. Cybersecurity Specialists
IX. UX Designers
X. QA Engineers

c. Utilization

Delivery leaders monitor utilization to balance:

I. Customer commitments
II. Employee workload
III. Delivery margin
IV. Bench capacity
V. Skill availability

High utilization is not automatically equivalent to healthy delivery.

d. Resource Substitution

When a key team member becomes unavailable:

I. Customer impact is assessed
II. Replacement skills are identified
III. Knowledge transfer is planned
IV. Customer communication occurs where appropriate

e. Delivery Margin

Delivery leaders should monitor:

I. Contract value
II. Planned effort
III. Actual effort
IV. External costs
V. Resource mix
VI. Forecast margin

Material margin deterioration should be escalated.

10. Customer Success, Adoption & Value Realization

a. Customer Success Objective

Customer Success focuses on ensuring that customers realize measurable value from Nexora's capabilities.

Success may include:

I. Increased adoption
II. Reduced operational cost
III. Improved customer experience
IV. Increased revenue
V. Reduced risk
VI. Improved employee productivity
VII. Faster decision-making

b. Customer Success Plan

Strategic accounts should maintain a customer success plan containing:

I. Customer objectives
II. Key stakeholders
III. Business outcomes
IV. Adoption measures
V. Risks
VI. Open opportunities
VII. Renewal date
VIII. Expansion opportunities

c. Adoption Measurement

Examples include:

Metric	Example
Active users	4,800
Monthly adoption	76%
Feature adoption	61%
Support-ticket reduction	28%
Process-time reduction	42%

Metrics should be based on verified data.

d. Value Review

Customer value reviews may occur quarterly for strategic customers.

A review may include:

I. Original objectives
II. Delivered capabilities
III. Usage
IV. Business outcomes
V. Remaining gaps
VI. Improvement opportunities
VII. Future roadmap

e. Customer Health

Customer health can be assessed using:

I. Relationship strength
II. Product adoption
III. Support experience
IV. Delivery performance
V. Business value
VI. Executive engagement
VII. Commercial position

---

11. Managed Services, Support & Service Levels

a. Managed Services

Nexora may operate customer environments after implementation.

Managed services may include:

I. Application support
II. Cloud operations
III. Data platform support
IV. Monitoring
V. Security operations
VI. Incident management
VII. Performance management

b. Service Ownership

Each managed service must have:

I. Service owner
II. Technical owner
III. Support model
IV. Monitoring
V. Escalation path
VI. Service-level definition

c. Service Severity

Severity	Example	Initial Response
P1	Critical customer service outage	15 minutes
P2	Major degradation	30 minutes
P3	Significant issue	4 business hours
P4	Standard request	1 business day

These targets align with Nexora's enterprise service-management framework where applicable.

d. Service Incident Process

The lifecycle includes:

1. Detection
2. Ticket creation
3. Classification
4. Assignment
5. Investigation
6. Mitigation
7. Resolution
8. Customer communication
9. Closure
10. Root-cause analysis where required

e. Customer Communication During Incidents

For major customer incidents:

I. Initial communication should be timely
II. Known facts should be separated from assumptions
III. Updates should include actions being taken
IV. Estimated recovery times should be clearly identified as estimates
V. Final communication should summarize resolution and next steps

---

12. Customer Escalation, Risk & Issue Management

a. Escalation Philosophy

Escalation is a mechanism for solving problems, not assigning blame.

Teams should escalate when:

I. A milestone is likely to be missed
II. Customer satisfaction is deteriorating
III. Scope is unclear
IV. A critical dependency is blocked
V. Commercial risk increases
VI. Security or privacy risk appears
VII. Executive intervention is required

b. Delivery Risk Categories

Common risks include:

I. Scope risk
II. Schedule risk
III. Resource risk
IV. Technology risk
V. Data risk
VI. Security risk
VII. Customer dependency risk
VIII. Commercial risk
IX. Adoption risk

c. RAID Management

Projects should maintain a RAID log:

R — Risks

Potential future events.

A — Assumptions

Conditions treated as true for planning.

I — Issues

Current problems requiring action.

D — Dependencies

Items requiring another team or organization.

d. Risk Scoring

A project risk may use the same basic 1–5 likelihood and impact framework used in enterprise risk management.

Example:

Likelihood: 4

Impact: 3

Risk Score: 12 — High

The project manager assigns mitigation actions and reviews the risk during weekly governance.

e. Executive Escalation

Executive escalation may involve:

I. Delivery Director
II. COO
III. Account Director
IV. CTO
V. CISO
VI. CFO
VII. CEO

The escalation path depends on the nature of the issue.

---

13. Customer Data, Security, Privacy & Compliance in Delivery

a. Customer Data Responsibilities

Customer data must be handled according to:

I. Contractual obligations
II. Nexora security requirements
III. Applicable privacy requirements
IV. Customer-specific controls
V. Data classification

b. Customer Data Access

Customer data access should be:

I. Individually attributable
II. Business justified
III. Approved
IV. Limited
V. Monitored where required

c. Production Access

Production access should be restricted to personnel with an operational need.

Where possible:

I. Temporary access should be used
II. Privileged access should require stronger authentication
III. Administrative activity should be logged
IV. Customer access requirements should be followed

d. Customer Data Transfers

Transfers must consider:

I. Destination
II. Recipient authorization
III. Encryption
IV. Data classification
V. Contractual requirements
VI. Retention

e. Data Incidents

Potential customer-data incidents must be reported immediately through the security incident process.

Delivery teams must not independently determine that a customer notification is unnecessary when contractual or legal assessment is required.

f. AI in Customer Delivery

AI tools may be used for customer delivery only when:

I. The tool is approved
II. Customer information can legally and contractually be processed
III. Security requirements are satisfied
IV. Appropriate access controls exist
V. Human review is applied where required

---

14. Customer Documentation, Knowledge Transfer & Operational Readiness

a. Documentation

Customer engagements should produce documentation proportional to complexity.

Potential documents include:

I. Solution architecture
II. Requirements
III. Configuration
IV. Data mappings
V. API documentation
VI. Operational procedures
VII. Support procedures
VIII. User guides
IX. Security documentation
X. Disaster-recovery procedures

b. Knowledge Transfer

Before operational handover, Nexora should transfer knowledge to:

I. Customer technical teams
II. Customer operations teams
III. Nexora managed-services teams
IV. Customer support teams

c. Operational Readiness

A solution should not enter production without confirming:

I. Monitoring
II. Alerting
III. Support ownership
IV. Access
V. Backup requirements
VI. Incident procedures
VII. Recovery procedures
VIII. Documentation

d. Runbooks

Critical services should have runbooks covering:

I. Common incidents
II. Restart procedures
III. Dependency failures
IV. Data issues
V. Escalation contacts
VI. Recovery procedures

e. Handover Acceptance

Handover should be considered complete when:

I. Documentation is delivered
II. Training is completed
III. Support ownership is accepted
IV. Monitoring is active
V. Access is confirmed
VI. Outstanding issues are documented

15. Customer Satisfaction, Feedback & Continuous Improvement

a. Customer Feedback

Nexora collects customer feedback through:

I. Project reviews
II. Customer Success reviews
III. Surveys
IV. Executive meetings
V. Support interactions
VI. Retrospectives

b. Customer Satisfaction

A common customer satisfaction metric is Customer Satisfaction Score (CSAT).

Example:

CSAT = satisfied responses / total valid responses × 100

Strategic delivery organizations may establish targets such as:

CSAT ≥90%.

Targets may differ by service.

c. Net Promoter Score

Where used, NPS may provide a broader relationship indicator.

NPS should not be interpreted in isolation from delivery performance and business outcomes.

d. Customer Complaints

Material complaints require:

I. Registration
II. Ownership
III. Investigation
IV. Corrective action
V. Customer response
VI. Closure confirmation

e. Lessons Learned

At project closure or major milestone completion, teams should assess:

I. What worked
II. What failed
III. What caused delays

IV. Which assumptions were incorrect
V. Which practices should be repeated
VI. Which practices should change

Lessons should be stored in Nexora KnowledgeHub where appropriate.

---

16. Customer Renewal, Expansion & Account Growth

a. Renewal Readiness

Strategic accounts should begin renewal planning sufficiently before contract expiration.

Renewal preparation should consider:

I. Contract end date
II. Customer satisfaction
III. Delivered value
IV. Adoption
V. Open issues
VI. Commercial performance
VII. Future requirements

b. Renewal Risk Indicators

Potential warning indicators include:

I. Declining adoption
II. Repeated service failures
III. Unresolved critical issues
IV. Low executive engagement
V. Budget reduction
VI. Competitive displacement
VII. Unclear business value

c. Expansion Opportunities

Expansion opportunities may arise from:

I. Additional users
II. New business units
III. Additional geography
IV. New technology capabilities
V. Cloud modernization
VI. Data and AI adoption
VII. Managed services

Expansion recommendations should be based on customer needs rather than arbitrary sales targets.

d. Executive Business Reviews

Strategic customers may receive quarterly or semiannual Executive Business Reviews.

Typical agenda:

1. Relationship overview
2. Business outcomes
3. Delivery performance
4. Adoption
5. Service health
6. Risks
7. Roadmap
8. Future priorities

---

17. Project Closure & Customer Transition

a. Closure Criteria

A project may be closed when:

I. Contractual deliverables are accepted
II. Outstanding issues are transferred or resolved
III. Documentation is complete
IV. Financial reconciliation is completed
V. Operational ownership is established
VI. Customer acceptance is documented

b. Closure Review

The project manager conducts a closure review covering:

I. Scope
II. Schedule
III. Budget
IV. Quality
V. Customer satisfaction
VI. Risks
VII. Lessons learned

c. Financial Closure

Finance and Delivery reconcile:

I. Invoicing
II. Revenue recognition inputs
III. Outstanding purchase orders

IV. External costs
V. Accrued effort
VI. Final project forecast

d. Resource Release

Once a project closes:

I. Customer access is reviewed
II. Temporary access is removed
III. Project resources are reassigned
IV. Customer-specific credentials are revoked
V. Equipment is returned where applicable

e. Transition to Managed Services

A transition should include:

I. Service documentation
II. Support procedures
III. Monitoring
IV. Knowledge transfer
V. Escalation matrix
VI. Open defect list
VII. Service-level expectations

---

18. Customer Delivery Metrics & Operating Review

a. Delivery Metrics

Delivery leadership reviews:

I. On-time milestone rate
II. Scope-change volume
III. Delivery margin
IV. Resource utilization
V. Defect rates
VI. Customer satisfaction
VII. Project risk
VIII. Escalations

b. Example Delivery Targets

Metric	Example Target
Milestones delivered on time	≥90%
Customer acceptance on first submission	≥85%

Metric	Example Target
Critical project risks with owners	100%
Customer CSAT	≥90%
Required weekly status reports	100%
Critical delivery escalations acknowledged	≤1 business day
Mandatory project documentation	≥95% complete

Targets may vary by service line.

c. Delivery Review

The Delivery Leadership Team reviews:

I. Portfolio health
II. Strategic account health
III. Delivery margin
IV. Staffing
V. Major risks
VI. Customer escalations
VII. Quality trends
VIII. Renewal risks

d. Portfolio Risk

A customer portfolio may be considered at elevated risk when several projects experience:

I. Repeated missed milestones
II. Margin deterioration
III. Customer dissatisfaction
IV. Resource shortages
V. Repeated escalations

Portfolio-level intervention may then be initiated.

---

19. Reference Customer Engagement: Customer Analytics Transformation

a. Engagement Overview

Engagement ID: NXR-CUST-2026-042

Customer: Northbridge Retail Group

Service: Customer Analytics Transformation

Delivery Model: Professional Services

Primary Nexora Location: Bengaluru and Pune

Customer Region: UK

b. Objective

The customer requested a unified analytics platform to improve visibility into:

I. Customer engagement
II. Product usage
III. Revenue trends
IV. Customer retention
V. Marketing performance

c. Delivery Team

The initial delivery team consisted of:

Role	Allocation
Program Manager	0.5 FTE
Project Manager	1.0 FTE
Solution Architect	0.5 FTE
Data Engineers	3
Analytics Engineers	2
Data Scientist	1
BI Developer	2
QA Engineer	1

d. Delivery Plan

The engagement was planned across approximately 20 weeks:

I. Weeks 1–3: Discovery
II. Weeks 4–6: Architecture and foundation
III. Weeks 7–13: Data engineering
IV. Weeks 10–16: Analytics development
V. Weeks 14–18: Validation
VI. Weeks 19–20: Launch and stabilization

e. Success Measures

The engagement established:

I. 95%+ critical dataset completeness
II. Daily reporting refresh
III. Executive dashboard availability of at least 99%

IV. Reduction in manual reporting effort
V. Improved customer retention visibility

---

20. Reference Customer Escalation

a. Escalation ID

ESC-CUST-2026-014

b. Situation

A customer analytics implementation experienced a three-week delay after a third-party CRM integration failed to provide the agreed data interface.

c. Initial Assessment

The delivery team identified:

I. External dependency failure
II. Data-mapping changes
III. Testing delay
IV. Customer reporting impact

d. Response

The project team:

I. Added the dependency to the RAID log
II. Established daily technical coordination
III. Created a temporary data-extract mechanism
IV. Replanned affected milestones
V. Escalated the commercial impact
VI. Updated the customer steering committee

e. Outcome

The project returned to the agreed launch window after the temporary solution was validated.

The engagement retrospective identified earlier dependency validation as a required improvement for future projects.

Appendix A. Customer Engagement Checklist

Before Delivery

- [ ] Contract reviewed

- [ ] Scope understood
- [ ] Deliverables documented
- [ ] Commercial model understood
- [ ] Customer stakeholders identified
- [ ] Security requirements reviewed
- [ ] Data requirements reviewed
- [ ] Delivery team assigned
- [ ] Customer dependencies identified

Mobilization

- [ ] Kickoff completed
- [ ] Project workspace established
- [ ] Communication channels established
- [ ] Access requested
- [ ] Delivery plan approved
- [ ] RAID log created
- [ ] Acceptance criteria defined

Delivery

- [ ] Weekly status reporting active
- [ ] Risks reviewed
- [ ] Issues tracked
- [ ] Scope changes controlled
- [ ] Quality gates completed
- [ ] Customer feedback collected

Launch

- [ ] UAT complete
- [ ] Acceptance documented
- [ ] Monitoring active
- [ ] Support model established
- [ ] Runbooks complete
- [ ] Knowledge transfer complete
- [ ] Production access reviewed

Closure

- [ ] Deliverables accepted
- [ ] Financial closure complete
- [ ] Documentation complete
- [ ] Temporary access removed

- [ ] Resources released
- [ ] Lessons learned captured

Appendix B. Weekly Project Status Template

Project:
Project Manager:
Reporting Period:
Overall Status: Green / Amber / Red

Completed This Period

I.
II.
III.

Planned Next Period

I.
II.
III.

Milestones

Milestone	Planned Date	Status
Discovery Complete		
Design Complete		
Development Complete		
UAT Complete		
Production Launch		

Risks

Risk	Severity	Owner	Mitigation

Issues

Issue	Impact	Owner	Due Date

Decisions Required

I.
II.

Appendix C. Customer Health Framework

Dimension	Green	Amber	Red
Relationship	Strong	Mixed	Deteriorating
Adoption	>75%	50–75%	<50%
Delivery	On plan	At risk	Materially delayed
Support	Stable	Increasing issues	Major recurring issues
Business Value	Demonstrated	Partially demonstrated	Unclear
Executive Engagement	Strong	Limited	Absent
Renewal	Likely	Uncertain	At risk

The thresholds are operating guidelines and should be interpreted according to the customer's specific context.

Appendix D. Escalation Matrix

Situation	First Owner	Escalation
Minor delivery issue	Project Manager	Delivery Manager
Milestone risk	Project Manager	Delivery Director
Major scope dispute	Delivery Director	Account Director
Major technical risk	Solution Architect	CTO/Technology Leadership
Security issue	Security Lead	CISO
Financial/commercial issue	Account Director	CFO/COO
Major customer dissatisfaction	Account Director	COO
Critical customer incident	Incident Commander	Executive Leadership

Appendix E. Customer Data Handling Checklist

- [ ] Customer data classification completed

- [ ] Customer access approved
- [ ] Data-processing requirements reviewed
- [ ] Storage location approved
- [ ] Encryption confirmed
- [ ] Production access restricted
- [ ] Data export process defined
- [ ] Retention requirements documented
- [ ] Customer-specific deletion requirements documented
- [ ] AI-processing restrictions reviewed
- [ ] Security incident process communicated

Appendix F. Managed Services Readiness Checklist

- [ ] Service owner assigned
- [ ] Technical owner assigned
- [ ] Service-level targets documented
- [ ] Monitoring active
- [ ] Alerting active
- [ ] Support queue configured
- [ ] Escalation matrix approved
- [ ] Runbooks complete
- [ ] Backup requirements confirmed
- [ ] Disaster-recovery requirements reviewed
- [ ] Customer contacts documented
- [ ] Knowledge transfer completed
- [ ] Open defects documented
- [ ] Production access validated

Appendix G. Customer Delivery Record Identifiers

Nexora uses structured identifiers for customer delivery records.

Identifier	Purpose
NXR-DEL-006	Customer Delivery handbook
NXR-CUST-2026-042	Customer engagement
NXR-PROJ-2026-117	Customer project
CR-2026-117	Scope change
ESC-CUST-2026-014	Customer escalation

Identifier	Purpose
CUST-RISK-2026-031	Customer delivery risk
SRV-CUST-2026-008	Managed service
UAT-2026-044	User acceptance record

Identifiers do not replace contractual or system-of-record references.

Appendix H. Customer Delivery Governance Calendar

Activity	Frequency
Project stand-up	Daily where required
Project status review	Weekly
Customer governance meeting	Weekly or biweekly
Delivery portfolio review	Weekly
Strategic account review	Monthly
Steering committee	Monthly or milestone-based
Executive Business Review	Quarterly or semiannual
Customer health review	Monthly
Delivery process review	Quarterly
Engagement retrospective	At closure

Appendix I. Related Nexora Standards

Customer delivery requirements must be interpreted together with applicable Nexora standards.

Document	Relationship
NXR-CORP-001	Company, People & Corporate Governance
NXR-TECH-002	Product, Engineering & Software Development
NXR-INFRA-003	Cloud, Infrastructure & IT
NXR-SEC-004	Cybersecurity, Risk, Privacy & Compliance
NXR-DATA-005	Data, Analytics, AI & Automation
NXR-COM-007	Sales, Marketing, Finance & Procurement

Document	Relationship
NXR-OPS-008	Legal, Operations, Continuity & Knowledge

Customer-specific contractual requirements may impose stricter obligations than the general Nexora standards. Such obligations must be documented and assigned to accountable delivery owners.

Appendix J. Customer Delivery Principles

Nexora's customer delivery organization operates according to the following principles:

1. Customers buy outcomes, not activity.

The purpose of delivery is to produce measurable customer value.

2. A commitment is an operational responsibility.

Once a commitment is made, ownership, timing, dependencies, and acceptance criteria must be understood.

3. Problems should become visible early.

An unresolved risk is easier to manage when identified before it becomes a customer-impacting issue.

4. Communication is part of delivery.

A technically strong project can still fail commercially when customers do not understand its progress, risks, or value.

5. Scope must be explicit.

Informal requests should not silently become unplanned commitments.

6. Quality belongs to everyone.

Testing, security, documentation, architecture, and operational readiness are shared responsibilities.

7. Adoption matters after launch.

A successful deployment is the beginning of value realization, not the end.

8. Customer trust is earned continuously.

Nexora protects customer information, communicates honestly, responds to incidents, and learns from every engagement.

9. Delivery and commercial performance are connected.

Scope, staffing, quality, schedule, and margin must be managed together.

10. Every engagement should make the next engagement better.

Lessons learned are organizational assets and should be captured, shared, and reused.